

2017– 2018

CESA #4 Contract Timeline

Activity	Date
Dissemination of catalogs to the Board of Control	February 1, 2017
Dissemination of catalogs to superintendents at PAC meeting	February 14, 2017
District Site Visits	February 15 through March 31, 2017
Contract Pages returned to CESA #4 (Attn: Michelle Kotek)	April 7, 2017
Summary Master List Contract returned to districts for verification and signatures	April 21, 2017
Signed Summary Master List Contract returned to CESA #4 (Attn: Michelle Kotek)	May 23, 2017

2017 – 2018

CESA #4 Catalog Page Timeline

Activity	Date
CESA #4 Staff Meeting Explanation of catalog page revision format and due dates	November 21, 2016
Catalog pages with no changes from current year or changes indicated due to Sally	November 21, 2016 through December 9, 2016
Catalog pages for new or completely revamped programs due to Sally	January 3, 2017